Modeling Working Group

Goals

— Distribute standard model (Hindcast: POP/Bryan, SODA/Carton; Real-time
nowcast/forecast: HYCOM, ROMS/Chao-Li) output (SSH, T, S, U/V)

— Produce “situation awareness” asset summary/report on the daily basis

— On-demand production of specific model products; Input from other WGs: what
other model products (e.g., SSS gradient) would you like to see?

Major issues
— Model validation against available data; how to compare different data types
(e.g., single point mooring, 100-km average Aquarius) with models at different
resolutions (10-km, 1-km)?
Action items
— WG monthly conference calls
— Dry-run before the 1st cruise seeking feedback
Timeline
— April, HYCOM on DMS
— May-June, other models (POP/Bryan, SODA/Carton, ROMS/Chao-Li) on DMS
— July, dry-run, collect feedback, and refinement
— Aug., ready for the 15t cruise



OSSE Working Group

Goals
— Conduct OSSE experiments to support team wet
Major issues

— Develop OSSE scenarios (e.g., where to deploy drifters from the August cruise
in order to have optimal coverage in the SPURS domain?)

— Develop observing system simulators (i.e., deploy virtual sensors in models)
Action items

— WG monthly conference calls

— Dry-run before the 15! cruise seeking feedback

— Work with WGs from the Wet teams
Timeline

— Feb., select the OSSE example (e.g., drifter deployment)

— March-April, produce 15t results, collect feedback,

— May-June, refine OSSE experiment, select more OSSE upon request,

— July, OSSE results finished for the 1%t cruise



